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Members 

1. Radwan Rachid Houssein 

2. İsmail Bölükbaşı 

3. Kemal Yağız Özcan 

4. Emre Can Çakir 

5. Kadir Koç 

6. Ayten Ertaş. 
 
 

Roles in the project 
• Radwan : Mobile Development. 

• Emre & Ayten : Frontend Development. 

• Kemal: UI design 

• Kadir and Ismail: Backend Development. 

 
Links 

• Website Link: UniMeet-Webpage 

• Repo Link: github.com/RadwanH/UniMeet-Project 

 

MEETING (+ work done as team). 
 

This week we discussed and worked on the web version of the project trying to implement 

all the functionalities that are available on the mobile version and we made sure that the 

following features are functioning: 

• Functioning post page on the feed page syncing with the mobile  

• Functioning comment page that is in sync with mobile. 

• Profile page that is in sync with mobile. 

• Followers and following counters that are in sync with mobile. 

• Stars are also in sync. 

• Search page in sync with mobile. 

 

  

https://radwanh.github.io/UniMeet-Webpage/
https://github.com/RadwanH/UniMeet-Project


 

 

 

  



Individual works 

• Radwan: mobile development. 

This week, I implemented last week’s tasks which could be summarized as follow as 

will be also demonstrated in a video. 

• Make following and followers counters in profile page functional. 

 

• Make post counter functional. 

• Apply a constraint to only accept emails that end with (edu.tr). 

 

 



• Profile page fixed (e.g. redundancy in username). 

 

• Several other design fixes. 

See demonstration HERE (https://youtu.be/lcm5jzbxdak) 

NOTE: please notice the change in the number of posts, followers and followings. 

 

 

 

  

https://youtu.be/lcm5jzbxdak
https://youtu.be/lcm5jzbxdak
https://www.youtube.com/embed/lcm5jzbxdak?feature=oembed


Plans for the Following Week 
• Post deleting functionality. 

• Add more features that are under design at the moment. 

• Finish designing the rest of the web. 

• Further pug fixes. 

• Applying last touches. 

• Remove some unnecessary fields in the signup page. 


